



ORANGE COUNTY



BUSINESS PARTNER INTERMEDIARY PROJECT



ORANGE COUNTY BUSINESS PARTNER INTERMEDIARY PROJECT

PRODUCTS & MATERIALS

(The materials can be found on the OCBPI Tool Kit Google Drive.)

<https://drive.google.com/drive/folders/1IWIOmxt7LXAsD9cxvAWwtjWP7RP6ZK7V?u>

(Transformation Action Plan Documents can be found on the TAP Google Drive.)

<https://drive.google.com/drive/folders/1Fx-7k2Q1HHMiDGYBlp4NDckRDIEAISlc?u>

#	DOCUMENT TITLE	BPI	IWD	P/F	K-12 & ATP	PSE	ASP	LEAD AGENCY/AGENCIES	PERSON RESPONSIBLE	START DATE	DATE COMPLETED
1	Business Partners										
	Business Partner Intermediary Model	X	X	X	X	X	X	NeuroTalent Works & grit & flow	Jessica Lee Tiffany Jameson Ivan Stanojkovic	3/31/23	1/31/24
	How to Develop and Implement a Business Advisory Committee (BAC)	X			X	X	X	NeuroTalent Works & grit & flow CUTPI	Jessica Lee Tiffany Jameson Ivan Stanojkovic Richard Rosenberg Linda O'Neal	6/20/23	1/31/24
2	Individuals with IDD										

	CIE Feedback	X	X	X	X	X	X	NOCE, Goodwill & SVUSD	Lori Guy Eric Bisailon Ray Bueche	4/2023	10/2023
	RCOC CIE Participant Guide (Resources, Service Gaps, Challenges, Barriers & Accommodations)	X	X	X	X	X	X	ALL, OCLPA		4/2023	1/31/2024
3	Parents & Families										
	Benefits Planning White Paper (Addressing SSI & SSDI Employment Issues)	X	X	X	X	X	X	CUTPI, OCASG, SCDD & Families	Linda O'Neal Richard Rosenberg	2/1/23	10/2023
	Regional Center CIE Family Guide (Resources, Service Gaps, Challenges, Barriers & Accommodations)							All, CUTPI & OCLPA	Linda O'Neal Richard Rosenberg Renee Melton	2/1/23	1/31/24
	Transportation & Community Safety Guide	X	X	X	X	X	X	All, CUTPI & OCLPA	Renee Melton	4/1/2023	1/31/24
4	K-12 & ATP										
	CIE Training & Support Methods for Educators PowerPoint							SVUSD	Ray Bueche	9/1/30	1/31/24
	OCWBL #1		X	X	X	X	X	SVUSD, CUTPI & RCOC	Ray Bueche Linda O'Neal Anita Kwon Carlos Fonseca	2/2023	1/2024
	OCWBL #2 (CIE Evaluation)				X	X	X	SVUSD & CUTPI	Ray Bueche Linda O'Neal	2/3/23	1/2024
	OCWBL #3 (Referral Summary Chart)				X	X	X	CUTPI & RCOC	Ray Bueche Linda O'Neal Anita Kwon Carlos Fonseca	2/17/23	1/2024
	CIE Relevant Training Materials (South OC Community Collaboration & Partnership Training PowerPoint & Google Drive Materials)				X			SVUSD & CUTPI	Ray Bueche Linda O'Neal Richard Rosenberg	4/7/23	5/22/23
	WorkAbility I Microenterprise Training PowerPoint				X			SVUSD	Ray Bueche	4/23/23	4/23/23
5	Post-Secondary Education										
	Inclusive Practices in PSE Summary		X	X	X	X	X	NOCE	Adam Gottdank	8/18/22	

	PSE Marketing Materials (C2C & WorkAbility III PPTs & Brochures)		X	X	X	X	X	NOCE	Lorri Guy	4/14/23	6/30/23
	PSE Evening Workshop 6-7:30 PM (4) Community colleges shared PSE Workforce Development Opportunities for IDD		X	X	X	X	X	NOCE, Santiago Canyon College, Saddleback College & Coastline College	Adam Gottdank Arturo Cazares Linda O'Neal	4/26/23	4/26/23
	PSE Success Strategies Evening Workshop 6-7:30 PM		X	X	X	X	X	NOCE RCOC CUTPI	Adam Gottdank Arturo Cazares Linda O'Neal	5/17/23	5/17/23
6	Adult Service Providers										
	Chamber of Commerce Collaboration Information Sheet				X	X	X	Goodwill OC	Eric Bisailon	5/30/23	1/31/24
	Use of the Paid Internship Program (PIP) Power Point						X	Goodwill OC	Kathi Millett	6/21/23	6/21/23
7	Evaluation										
	CIE Research & Evaluation Plan							SDSU Interwork Institute	Mari Guillermo	2/1/23	1/31/24
	OCBPI Planning Team Pre & Post Survey							ALL	Linda O'Neal	3/31/23	1/31/24
	Assessment of Service Population <ul style="list-style-type: none"> ○ core competencies needed to serve this population in CIE ○ resources needed to serve this population in CIE 							ALL & CUTPI	Linda O'Neal Jessica Lee Mari Guillermo	2/1/23	1/31/24
	Agency Self-Assessment: <ul style="list-style-type: none"> ○ Structures, Process, Personnel & other Resources in Place to Transform the Organization 							ALL & CUTPI	Linda O'Neal Jessica Lee Mari Guillermo	2/1/23	1/31/24
	List of Barriers: <ul style="list-style-type: none"> ○ A list of challenges that are impeding your organization from attaining its transformation goals ○ How barriers will be addressed 							ALL & CUTPI	Linda O'Neal Jessica Lee Mari Guillermo	2/1/23	1/31/24
8	OCBPI										

	Transformative Action Plan (Concrete Steps to implement changes, resources, how to measure progress and timeline)	X	X	X	X	X	X	ALL & CUTPI	Linda O'Neal	2/3/23	1/31/24
	Pre-Post DDS Training Survey for OCBPI Planning Team							ALL & CUTPI	ALL & CUTPI	3/31/23	1/31/24
	Q-1 through Q-4 Reports (Reports due to DDS Q-1 (4/30) Q-2 (7/31) Q-3 (10/31/23) & Q-4 (1/31/24) <ul style="list-style-type: none"> ○ Accomplishments during the Quarter ○ Challenges for the Quarter ○ How did we address problems? ○ Are we on track to complete the approved project? 							ALL & CUTPI	Linda O'Neal	2/3/23 4/1/23 7/1/23 10/1/23	3/31/23 6/30/2023 9/30/23 12/31/23
	Final Report							ALL & CUTPI	Linda O'Neal	2/3/24	2/14/24
9	OCLPA STEERING COMMITTEE										
	Introduction to the OCBPI Grant							ALL & CUTPI	Linda O'Neal	12/15/23	2/16/23
	Input & Suggestion on the OCBPI Transformative Action Plan (TAP)							ALL & CUTPI	Linda O'Neal	2/16/23	3/16/23
	OCBPI Update & Input Q2							ALL & CUTPI	Linda O'Neal	4/13/23	6/15/23
	OCBPI Update & Input Q3							ALL & CUTPI	Linda O'Neal	7/1/23	9/30/23
	OCBPI Update & input Q4							ALL & CUTPI	Linda O'Neal	10/1/23	12/21/23
	OCBPI Final TAP Approval & Implementation Recommendation							ALL & CUTPI	Linda O'Neal	1/3/24	2/14/24

2-14-24